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City Re-Key Project

Scope:

To Re-Key doors at all City Buildings.

Status:

In process, completion in August 2013.

Amount Budgeted

Amount Spent to date

Balance
Funding Source
Date Authorized by City Council

Date Authorized by Ci
- $50,000

$35,000.00




Gale Center Door Replacement

Scope:

To replace the outside doors into the Gale
Center.

Status:

Completed in fall of 2012.

Amount Budgeted $15,000.00
Amount Spent to date $12,326.00
Balance $2,647.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

General Fund — C.I.P.
N/A

June 19, 2012




Community Center Flooring

Scope:

Replacing the flooring at the Community
Center.

Status:
Amount Budgeted $36,400.00

Completed. Amount Spent to date

Balance
Funding Source
Date Authorized by City Council

Date Authorized by Ci
- $50,000




Community Center Carpeting

Scope:

Replacing the carpet at the Community
Center.

Status:
Amount Budgeted $26,900.00

Completed. Amount Spent to date

Balance
Funding Source
Date Authorized by City Council

Date Authorized by Ci
- $50,000




ommunity Center Dishwashe

Scope:

Replacing the dishwasher at the
Community Center.

Status:
Amount Budgeted $17,500.00

Completed Amount Spent to date

Balance
Funding Source
Date Authorized by City Council

Date Authorized by Ci
- $50,000




Viaxfield Subdivision Street Lig

Scope:

Add the City Standard Street Lights to the
area.

Status:

Will not be completed this fiscal year as
there are Cobra Head Lights mounted on
the Power Poles. Work is not anticipated to
be completed unless it is part of a street
improvement project and will be shown on
the 5-yr C.I.P. for a placement holder.

Amount Budgeted

$14,750.00

Amount Spent to date

Balance
Funding Source
Date Authorized by City Council

Date Authorized by Ci
$50,000)




2700 West 9420 South Sidewalk

Scope:

The City of West Jordan is working on a
project to install the Curb, gutter,
pavement, sidewalk and park strip
improvements along the west side of 2700
West from 9000 South to the City limit line
with South Jordan at about 9400 South.
Within South Jordan there is one lot that
does not have the sidewalk installed at
9420 South. In order to not have a one lot
gap, this project will complete the sidewalk
up to the West Jordan improvements.

Status:

Design is completed and right of way

secured. Bidding the last week of July 2013.

Work will be completed by October 2013.

Amount Budgeted $49,000.00
Amount Spent to date $17,581.00
Balance $31,419.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

General Fund - C.I.P.
N/A

June 19, 2012




Redwood Road Transit Study

Scope:

Participating with WFRC, UTA, UDOT and
City’s along the Redwood Corridor within
the Study area from 2100 South to 11400
South.

Amount Budgeted $38,000.00

Status: Amount Spent to date

Balance
Meetings are still on-going with WFRC, Funding Source
UDOT, and UTA as well as others City’s on Date Authorized by City Council

this corridor. Date Authorized by Ci
$50,000




4800 West Environmental Study

Scope:

Complete the Environmental work towards
a Categorical Exclusion. Once this work is
completed then the City can request
money for R/W purchase and design.

Status:

Environmental work is now completed and

accepted and certified by UDOT and FHWA.

Project is now moving forward.

Amount Budgeted $10,000.00

Budget Increased By (Approved by

City Council October 16, 2012) 35,000

Amount Spent to date $12,800.00
Balance $2,200.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

General Fund — C.I.P.
October 16, 2012

June 19, 2012




2012 Slurry Seal Project
r

Scope:

To provide a slurry seal on the streets
within the Wasatch Downs Subdivision
more particularly these streets were
completed:

1. Sunny Meadow Dr., Sid Dr., Lennox Cir,
Caithness Cir., Braenear Cir., Lock Awe
Dr., Sunny Meadows Ct., Horman Ct.,
Mckrea Ct.

Status:

This work was completed in July/August
2012

Amount Budgeted $74,929.00
Amount Spent to date $59, 972.00
Balance $14,957.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

General Fund - C.I.P.
June 19, 2012

N/A




2200 West Overlay

Scope:

To mill and place a paving fabric under a
new 2 inch lift of asphalt from 11400 South
to 10400 South.

02/(0/20113"

Status:

This work was completed in September
2012.

Amount Budgeted (General C.I.P.) $202,000.00
Amount Spent to date $202,000.00
Balance $0.00

Funding Source

Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

General Fund—-C.I.P. &
Streets Operations

June 19, 2012

N/A




Jordan River Bank Stabilization

Scope:

The project is intended to stabilize the
erosion of the Jordan River in the area of
the Anderson Wetlands Mitigation Project
in order to protect the Wetlands area.

Status:

Design is completed and waiting on
permits to bid work. Have obtained 3 of the
4 permits required and in process of getting
final permit. Planning bidding late August
2013. This project has been and is being
delayed do to permitting with the State of
Utah.

Amount Budgeted $60,000.00
Amount Spent to date $3,060.00
Balance $56,940.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

General Fund - C.I.P.
August 7, 2012

N/A




Fire Station 61 Building Remodel

Scope:

Remodeling the kitchen, front room area,
training room, Lobby areas, restrooms,
creating more offices and making the
facility ADA compliant.

Amount Budgeted $75,950.00

Status: Amount Spent to date $22,678.00
Balance $53,272.00

Bay Doors were completed in 2013. The Funding Source General Fund — C.I.P.
rest of the project is out to Bid. This is Date Authorized by City Council August 21, 2012
being combined with Funds from the Date Authorized by City Staff (under N/A
2013/2014 Budget. See new sheet in $50,000)
2013/2104 C.I.P. Projects.




Mt. View Corridor Betterments

Scope:

Pay the betterment costs of Powder
Coating the Signal Poles and Mast arms
black, as well as a couple of street lights. In
addition this betterment was to pay for
some roadway work on 11400 South west
of the Mt View Corridor.

Status:

Completed.

Amount Budgeted $52,026.00
Amount Spent to date $52,026.00
Balance $0.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)
Under Contract with UDOT since

General Fund - C.I.P.
N/A

N/A
August 30, 2010




Softball Fields Renovation

Scope:

This project is to correct the drainage
deficiencies on the fields and to stop the
drainage from the concessions area
draining onto the fields. This issue being
corrected will allow for increase playing
time before and after storm events.

Amount Budgeted $100,000.00

Status:

Project is completed.

Amount Spent to date $100,000

Balance
Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

October 16,




2700 West Park Strip Improvements

Scope:

In conjunction with the 11400 South
Improvements, UDOT worked with the City
to install the curb, gutter and sidewalk
along the Egbert property. It was agreed
that the City would install the Park Strip
improvements separately, as part of the
Egbert dedication of the right of way at no
cost to UDOT.

02/07/2013

Amount Budgeted $62,000.00
Budget Decreased By (Approved by

Status: City Council October 16, 2012) 4000

o Amount Spent to date $0.00
The project is completed.
Balance $22,000.00

Funding Source General Fund — C.I.P.
Date Authorized by City Council October 16, 2012

Date Authorized by City Staff (under

$50,000) October 16, 2012




Traffic Signal at 4000 West 10200 South

Scope:

Install a traffic signal at the intersection of
4000 West and 10200 South.

Status:

Completed. Project has received a lot of
compliments for this work.

Amount Budgeted $140,000.00
Amount Spent to date $3,374.00
Balance $136,626.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

General Fund - C.I.P.
October 16, 2012

N/A




2700 West 11800 South

Scope:

Complete the improvements on 2700 West
on the west side from the Midas Creek
Subdivision to 11800 South. In addition
some if not all of the improvements will be
installed on 11800 South from 2700 West
to the LDS Church. In addition the Signal
poles will be relocated at 11800 South 2700
West as needed to create a left, through
and right turn lanes on 11800 South in both
the east and west bound directions.

02/07/2013

Status:

Waiting on Rocky Mountain Power to
relocate the power pole and Salt Lake
County to move the Traffic Signal. Started
the acquisition of right of way. Expected
that the project will bid in Fall of 2013.

Amount Budgeted $511,000.00
Amount Spent to date $0.00
Balance $511,000.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

General Fund - C.I.P.
October 16, 2012

N/A




ot

4000 West, Yorkshire to 9520 South

Scope:

Complete the sidewalk and park strip along
4000 West along the east side from
Yorkshire Drive to 9520 South.

R 021072013

Status:

Design is completed and the project will bid
in August 2013.

Amount Budgeted $55,000.00
Amount Spent to date $0.00
Balance $55,000.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

General Fund - C.I.P.
October 16, 2012

N/A




3200 West at 10755 South

Scope:

Complete the roadway section at this
location. This includes half of the road
including pavement, curb, gutter, sidewalk,
and park strip to connect existing
completed roadway improvements at the
south end of the Bison Ridge Subdivision
and the improvements in front of the LDS
Church to the South.

02/07/2013

Amount Budgeted $227,100.00

Status: Amount Spent to date $0.00

Balance $227,100.00
Staff is working on design. There are issues Funding Source General Fund - C.I.P.
with right of way and irrigation. Project will Date Authorized by City Council October 16, 2012
have to phases; 1. Relocate Irrigation late Date Authorized by City Staff (under N
fall 2013; 2. Road work spring of 2014, with $50,000)
a completion expected by May 2014.




Fiscal Year 2012/2013




JVWCD Trall

Scope:

Prepare a plan along the Jordan Aqueduct
Easement between 3200 West and River
Heights Drive for budgeting purposes.

Status:

Under contract for the design work.

Amount Budgeted $10,000.00
Amount Spent to date $4,150.00
Balance $5,850.00

Funding Source

Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

Park Impact Fee Account
N/A

June 19, 2012




Aunt Mames Landscaping

Scope:

Completing the park at the Aunt Mames
Park within the Hidden Village Subdivision.

Amount Budgeted

$500,000.00

Status:

Construction is completed. Grand opening
was in July 2013.

Amount Spent to date

Balance
Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

$495,133.57
$4,866.43

Park Impact Fee Account
N/A

June 19, 2012




Sunstone Park

Scope:

The City acquired the detention basin at
the southeast corner of the Sunstone
Development earlier in the year. A corner of
the basin will be filled in to create a park
play area and sod will be installed on the
remainder of the basin to create a park.

Amount Budgeted $540,000.00

Status:

Construction started June 2013. Expected
completion Fall 2013.

Amount Spent to date $91,117,42

Balance $448,882.58

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)




torm Drain Proj

Budget either from Storm Drain Impact Fees or Storm
Drain User Fees - Fiscal Year 2012/2013




M-B PIPLINE 1
2700 West Storm Line — 11400 South to 10755 South

Scope:

Installation of a 30 inch storm Drain Line in
2700 West from 11400 South to 10755
South. This storm drain line is identified in

the South Jordan Storm Water Master Plan.

Will relieve a current issue with a
temporary storm drainage storage facility.

Status:

The survey work has been completed.
Design work is underway. Project will be
completed with the 2700 West
(51,000,000) grant City Staff received from
State in 2014.

—

T —

02/07/2013

Amount Budgeted $497,000.00
Amount Spent to date $11,700.00
Balance $485,300.00

Funding Source

Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

SD Impact Fee and User
Fee Accounts

June 19, 2012

N/A
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High Density Mineral Bond Project

Scope:

Application of a street rejuvenator/sealing
project on various streets within
subdivisions throughout the City. The
following are the subdivision streets that
were treated:

Ivory Crossings Subdivisions
Nelson Farms Subdivision
Chapel Ridge Drive

Bison Ridge Subdivision Amount Budgeted $180,000.00
Palomino Cove Subdivision
Oquirrh Park 3 Subdivision
Jones Farms West Subdivision Balance $5,723.0
Funding Source Str

Date Authorized by City Council August 7, 20

Date Authorized by City Staff (under
$50,000)

Amount Spent to date $174,27

NoukowbhPE

Status:

Work was completed in August 2012.
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Fiscal Year 2012/2013




)
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Water Parts Storage Enclosure

Scope:

The enclosure and installation of a
Mezzanine for the area water parts are
stored for the water division of public
works. This enclosure or building is located
within the Public Works Yard.

Status:

Completed.

Amount Budgeted $85,000.00

Budget Increased By (Approved by

City Council October 16, 2012) $122,900.00

Amount Spent to date $204,058.00
Balance $3,842.00

Funding Source Water CIP

Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

June 19, 2012 & October 16,
2012

N/A




Fire Flow Projects

Scope:

The upgrade of a number small water lines
that were identified on the Water Master
Plan modeling as being undersized to
provide the needed fire flows.

Status:

Under construction. Project will be
completed by October 2013.

e
e

it ou e M)
g r
Amount Budgeted $1,897,000
Amount Spent to date $290,278.00
Balance $1,606,722.00
Funding Source Water CIP

Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

June 19, 2012

N/A




Road Base Storage Cover

Scope:

To provide a cover over the Road Base that
is in storage so that during inclement
weather it remains dry for use year around.

Status:

Completed.

Amount Budgeted

$30,000

Amount Spent to date

Balance
Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

$29,354.00

$646.00
Water General C.I.P.
N/A

June 19, 2012




General C.I.P. Budget

Projects
Fiscal Year 2013/2014




Traffic Signal at Daybreak Parkway & 5600 West

Scope:

Install a traffic signal at the intersection of
Daybreak Parkway and 5600 West. This
signal is to be paid 50% by South Jordan
and 50% by Herriman City. The installation
of the signal is critical with the opening of
the new middle school in Herriman off of
5600 West just south of Daybreak Parkway.

Status:

Signal is being installed by Salt Lake County
under contract with South Jordan and
Herriman. Signal is installed and
operational.

Amount Budgeted $77,000.00
Amount Spent to date $0.00
Balance $140,000.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

General Fund - C.I.P.
June 4, 2013 (Res 2013-32)

N/A




Street Repair in Glenmoor/Transite Pipe Replacement

Scope:

To replace Transite Pipe in streets that are
in need of repair in the Glenmoor area of
the City. This funding is to provide the
portion of the street repair that could not
be funded from the Water Enterprise Funds
that are paying for most of the project.

Amount Budgeted

$60,000.00

Status:

Project has been awarded with
construction starting in August 2013.

Amount Spent to date

Balance
Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under $50,000)

$0.00

$60,000.00
General Fund - C.I.P.
June 4, 2013 (Res 2013-32)

N/A




4800 West Sky Drive to 10200 South

Scope:

Design, bid, and construct 4800 West from
Sky Drive to 10200 South. 4800 West is a
minor collector that has been on the City
Transportation Master Plan and the WFRC
Plan for a long time as an important
collector in the southwest area of Salt Lake
County. This project will complete a missing
section of this roadway.

Status:

Environmental work is now completed and
accepted and certified by UDOT and FHWA.
A consulting Engineer has been contacted
with and design work has started. This fall
the design work will be completed as well
as acquisition of all right of way. Project will
bid in late January 2014 with construction
commencing in Spring of 2014.

Amount Budgeted

$450,000.00 (city match for
Federal Funds)

Budget Increased By (Approved by
City Council October 16, 2012)

Amount Spent to date

Balance
Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

$0.00

$0.00

$450,000.00
General Fund — C.I.P.
June 4, 2013 (Res 2013-32)

N/A




3200 West Mill & Overlay, 10400 South to Bison Ridge

Scope:

This project is to replace the deteriated
asphalt on 3200 West from 10400 South to
the Bison Ridge Subdivision and will be
combined with the 2012/2013 budget
project to widen 3200 West south of Bison
Ridge Subdivision.

- 3

$100,000.00

Status:

Staff is working on design. Road work to be
done in spring of 2014, with a completion
expected by May 2014.

Amount Budgeted
Amount Spent to date $0.00
Balance $100,000.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

General Fund - C.I.P.
June 4, 2013 (Res 2013-32)

N/A




d-about (Oval-about), 11400 South @ the &

Scope:
To partner with UDOT (each contributing
$30,000) to look at this traffic item and

determine a short and long term solution
to this traffic feature.

Status:

Met with UDOT on July 30, 2013, and will

begin putting together an RFP to hire a
consultant to review, analyze and report
options and costs.

1 . - =7 ﬂﬂ
S e DSTRIC
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Amount Budgeted
Amount Spent to date

Balance
Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

b

TR

e

$30,000.00
$0.00

$30,000.
Gene
June 4, 2013



Fire Station 61 Building Remodel

Scope:

Remodeling the kitchen, front room area,
training room, Lobby areas, restrooms,
creating more offices and making the
facility ADA compliant. This funding is
combined with the remainder of the 2012-
2013 funds.

Amount Budgeted $70,000.00
Status: Amount Spent to date $0.00
Balance $70,000.00
Bay Doors were completed in 2013. The Funding Source General Fund - C.I.P.
rest of the project is out to Bid. Date Authorized by City Council June 4, 2013 (Res 2013-32)

Date Authorized by City Staff (under

$50,000) e




Plaza Repair

Scope:

Repair a tripping hazard in the Plaza Area.

Amount Budgeted $15,000.00
Status: Amount Spent to date $0.00
Balance $15,000.00
The construction 80% completed. Funding Source General Fund — C.I.P.
Date Authorized by City Council June 4, 2013 (Res 2013-32)

Date Authorized by City Staff (under

$50,000) I




Water C.I.P. Budget

Projects
Fiscal Year 2013/2014



0200 South Transite Water Pipe Replacemen

Scope:

Replace the Transite Pipe in 10200 South
from Bangerter Highway to Dunsinane. The
project will be in conjunction with a new
water pipeline that JVWCD is installing from
their Tank on the east side of Bangerter to
Dunsinane Meter Station.

Amount Budgeted $130,000.00

Status:

Project is in design and will completed by
June 2014.

Amount Spent to date $0.00

Balance $130,000.0

Funding Source Water
Date Authorized by City Council June 4, 2013 (R

Date Authorized by City Staff (under
$50,000)




Transite Water Pipe Replacement in the Glenmoor Area

Scope:

To replace Transite Pipe in streets that are
in need of repair in the Glenmoor area of
the City.

Status:

Project has been awarded with
construction starting in August 2013.

Amount Budgeted $2,850,000.00
Amount Spent to date $0.00
Balance $2,850,000.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

Water Enterprise CIP
June 4, 2013 (Res 2013-34)

N/A




Secondary Water Projects, Converting Parks from Culinary

Scope:

The following parks will be converted from
Culinary Water to Secondary Water:

1. Jordan Ridge Park
2. Prospector Park

3. City Park

4. Riverfront Park East
Status:

Fall 2013 into Winter 2013 project with a
firing up in the Spring of 2014.

Amount Budgeted $614,000.00
Amount Spent to date $0.00
Balance $614,000.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

Water Enterprise CIP
June 4, 2013 (Res 2013-34)

N/A




Park Impact Fee Budget

Projects
Fiscal Year 2013/2014




Splash Pad Installation

Scope:

Installing a Splash Pad facility in the Oquirrh
Park West of the Fire Station Parking Lot.

Amount Budgeted $2,850,000.00

Status: Amount Spent to date $0.00

Balance $2,850,000.C
Funding Source Park In
Date Authorized by City Council June 4, 2013 (R

Date Authorized by City Staff (under
$50,000)

Spring 2014 installation.




Parks, Trails, and Open Space

Scope:

To update the Parks, Trails, and Open Space
Master Plan. Plans such as these are usually
updated every 3 to 5 years.

Amount Budgeted

$80,000.00

Status:

No Activity at this time. Will be hiring a
consultant to do the study to be completed
this fiscal year.

Amount Spent to date

Balance
Funding Source
Date Authorized by City Council

Date Authorized by Ci
$50,000)




Oquirrh Shadows West Park Development

Scope:

Installation of a Playground and Pavillion in
the new western part of the Oquirrh Park.

Amount Budgeted $150,000.00

Status: Amount Spent to date $0.00

Balance $150,000.0
Spring 2014 project in conjunction with the Funding Source Park In
splash pad installation. Date Authorized by City Council June 4, 2013 (R

Date Authorized by City Staff (under
$50,000)




Jordan Valley Aqueduct Trail Development

Scope:

Construct a trail and improvements on a
section of the property operated by Jordan
Valley Water Conservancy District where
the Jordan Aqueduct is within the Jones
Farms Subdivision.

Status:

Spring 2014 project.

Amount Budgeted $275,000.00
Amount Spent to date $0.00
Balance $275,000.00

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

Park Impact Fee Account
June 4, 2013 (Res 2013-35)

N/A




Storm Drain Projects

Budget either from Storm Drain Impact Fees or
Storm Drain User Fees - Fiscal Year 2013/2014




ydating the Storm Drain Master F

Scope:

To update the Storm Drain Master Plan.
Plans such as these are usually updated
every 3 to 5 years. This Master Plan update
is particularly important due to the changes
in the UPDES Permit.

Amount Budgeted $70,000.00

Status: Amount Spent to date

Balance
No Activity at this time. Will be hiring a Funding Source
consultant to do the study to be completed
this fiscal year. Date Authorized by City Council
Date Authori




Street Operation Funds

Projects
Fiscal Year 2013/2014




Type Il Slurry Seal

Scope:

Application of a Type Il Slurry Seal to the
streets in the following Subdivisions:

1. South Ridge Fairways
2. Sycamore Ridge
3. Temple Cove

Amount Budgeted $61,754.90
Amount Spent to date $0.00
Balance $61,754.90
Funding Source Street Operations Account
Status: Date Authorized by City Council N/A

Date Authorized by City Staff (under

N/A
Work to be completed by October 2013. $50,000)




High Density Mineral Bond Project

Scope:

Application of a street rejuvenator/sealing
project on various streets within
subdivisions throughout the City. The
following are the subdivision streets that
will be treated:

1. Jordan Farms
2. Jones Meadows Phase |
3. Cannon Park
4. Lucas Dell Phase 1-2 Amount Budgeted $314,321.75
5. Country Crossings Phase |
. Amount Spent to date 0.00
6. Charter Point - 2
7. Jordan Haven Phase 1-2 Balance $314,321.75
Funding Source Street Operations Account
Status: Date Authorized by City Council N/A

Date Authorized by City Staff (under

N/A
Work to be completed by October 2013. $50,000)




Crack Seal

Scope:

Application of crack sealing will be
completed within the following
subdivisions (some of these subdivisions
are a precursor to an additional
application):

Country Crossings Phase 1

The Ridge

Jordan Haven 1-2

Sycamore Ridge

Lucas Dell Phase 1-2

Cannon Park

Jones Meadows Phase 1 Amount Budgeted $12,200.00

Jordan Farms Amount Spent to date $0.00

Balance $12,20

Funding Source

1.
2.
3.
4.
5.
6.
7.
8.

Status: Date Authorized by City Council
Date Authorized by City Staff (unde
Work to be completed by October 2013. $50,000)




GSB-88 Project (Completed by City Crews)

Scope:

Application of a street rejuvenator project
on various streets within subdivisions
throughout the City by City Crews. The
following are the subdivision streets that
will be treated:

Daybreak Plat 5
Midas Creek 3A
Arcadia Meadows
Carriage Place
Winter Creek
McKee Ridge
Chateau Flats
Oquirrh Park 3A

. Royal Meadows
10. McKinley Estates

©oONOUAWNE

Status:

Work to be completed by October 2013.

Amount Budgeted $67,881.50
Amount Spent to date $0.00
Balance $67,881.50

Funding Source
Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

Street Operations Account
N/A

N/A




Chip Seal

Scope:

Application of a Chip Seal project with work
to be contract with Salt Lake County to
complete. The following are the streets that
will be treated:

1. 4000 West—-9400 S to 11000 S
2. 9800 South —3800 W to 4000 W

b/

Amount Budgeted $185,000.00
Amount Spent to date S0.00
Balance $185,000.00

Funding Source

Status:

Work to be completed by October 2013.

Date Authorized by City Council

Date Authorized by City Staff (under
$50,000)

Street Operations Account
N/A

N/A







